

Surrey Contracting: meeting pack, 30 September 2026

Prepared by Ed for Jason. Covers the Surrey Contracting website, search and Google profile only. Surrey Hills Surfacing is a separate note, and Google Ads are run by your other agency and are not covered here. Every figure below was pulled on 29 September from the source named next to it. Where something could not be measured, it says so.

1. In five lines

- The website rebuild is complete and live: 26 pages, four town pages, an areas page, two guides, corrected company details, structured data passing Google's validator.
- The site produced 19 genuine form enquiries between 1 July and 28 September. Phone calls are not measured, so the true number is higher and unknown.
- Organic search is not yet delivering. The site is young, the new pages are one to two weeks old, and Surrey Contracting is not on page one for its main terms today.
- The Google Business Profile was removed by Google on or about 24 September. A new one was created and verified by email on 29 September and should appear on Google within days.
- Four decisions are yours to make in this meeting. They are listed in section 6.

2. What the monthly fee covers

Fee: £200 a month. That buys four to five hours of SEO work and site amendments each month, which also covers monitoring, Search Console, structured data checks and this monthly update.

Delivered since the August plan, all live on surreycontracting.co.uk:

Date	Work
20 Aug	Surfacing removed from the site, redirects in place, three surfacing case studies unpublished
3 Sep	Enquiry form improved: source question added, originating page recorded, enquiry address corrected
11 Sep	Homepage rebuilt around the questions people search, company number corrected everywhere, accreditation strip, FAQ and business schema
14 to 16 Sep	Town pages for Guildford, Woking, Weybridge and Epsom, Areas We Cover page with map, guides on demolition cost and groundworks planning
22 Sep	Building control terminology corrected, spacing and spelling fixes, your audit brief checked page by page against the live site
30 Sep	Asbestos wording changed to coordination through licensed specialists across five pages, as you confirmed

September ran well over the monthly hours because the rebuild was the priority. From October the work fits the four to five hours, in the order set out in section 7.

3. Enquiries: what actually arrived

Source: the website enquiry emails in the inbox, 1 July to 28 September. Tests and one spam submission removed, one duplicate counted once, one subcontractor offering its services excluded.

Month	Genuine form enquiries
July	8
August	7
September (to 28th)	4
Total	19

- By service: groundworks 12, demolition 3, other or unspecified 4.
- By type: 16 private householders, 3 trade or commercial (a managing agent, an estate, a roofing firm).
- By area: 8 inside the core Surrey patch, 11 outside it (south and south east London, Croydon, Bracknell, Ascot, Morden, Harrow, Hampshire).
- Two said they found the site through Google. Most did not say. The source question was only added to the form on 3 September, so from October this will be answered for every enquiry.

Phone enquiries are not counted anywhere, so the calls the site generates are invisible. This is the biggest gap in knowing what the website brings in, and it can be closed at no cost (decision 4).

4. Organic search: where it stands

Source: live Google results from Woking on 29 September, and a third-party ranking index.

- "groundworks contractor surrey": not in the top 20 organic results.
- "demolition contractors surrey": not in the top 20. The local pack shows Surrey Demolition, GH Demolition and J Searle.
- The third-party index has the domain ranking for seven terms in the UK, all on page three or lower, with an estimated one organic visit a month. Its data is from July and August, before the new pages, so it understates the current position, but not by much yet.

Why: the domain is young, the pages that target these terms went live between 14 and 22 September, and Google has not yet re-indexed all of them. Two things are needed before organic can carry the site: time, and proof pages. The proof pages depend on you (section 8).

One competitor to know about: Surrey Hills Contracting Ltd, a demolition and enabling contractor in Camberley with a Google profile created on 15 September, now takes the top local result for a search of your own company name. A verified Surrey Contracting profile is the only fix for that.

5. Google Business Profile

What happened: on 20 August Google asked for further verification after the address change to Send. The profile stayed unverified for five weeks at the old Effingham address, the same address as the verified SHS profile. Google removed it as a duplicate on or about 24 September. Nobody deleted it, and nothing was in place to defend it.

What is done: a new profile for Surrey Contracting Limited at Unit 3, Tannery House, created and verified by email on 29 September. Excavating contractor, demolition contractor and construction company as categories. 01483 number. No surfacing, paving or road services on it anywhere. You and I are the only people with access.

What happens next: Google usually publishes a newly verified profile within a few days. Then it needs photos of real work, the services and description filled out fully, and the first genuine reviews from clients who are happy to be asked. That is October's work.

6. Decisions for you

1. Positioning. You said both: developers, builders and main contractors first, suitable residential kept. The enquiry data says the site currently brings in householders, more than half from outside the patch. Agreeing "both" means agreeing what we say no to. Proposal: keep the residential pages and form, and rewrite demolition and earthworks for commercial buyers.
2. Commercial surfacing under the Surrey Contracting name. A commercial surfacing page now exists at contact.surreycontracting.co.uk, built by your other agency, on your domain, open to Google. It says Surrey Contracting is a commercial surfacing contractor while the main site, at your instruction, says nothing about surfacing. Which business owns commercial surfacing? If SHS, that page should come down. If Surrey Contracting, it belongs on the main site openly. A subdomain saying the opposite of the main site is the worst version of both.
3. One definition of a lead. A form sent, or a call. Started forms and taps on the phone number do not count. This is how enquiries will be reported from October.
4. Counting calls without paying for it. Google Ads includes free call tracking for visitors who arrive from an ad: a forwarding number is swapped in for them and every call is counted with its length. It needs Tom to switch it on in the Ads account and a ten-minute snippet on our side. At the same time the phone tap event should be downgraded from a primary conversion, so the bidding stops chasing taps. Fallback if neither happens: a sheet by the phone for a month, asking every caller how they found you.

7. The next three months: October to December

All of this fits inside the monthly hours. It runs in this order, and it moves faster the sooner the material in section 8 arrives.

Month	Work
October	Business Profile filled out: photos, services, description, first review requests. Lead measurement set up so sent forms and calls are counted with their source. Re-indexing requested for every page changed since 14 September. Esher demolition case study written and published as soon as the facts arrive.
November	Demolition page rewritten for commercial buyers, using the Esher case study as its proof. Two further case studies from your forms. Guildford landscaping project replaced by a groundworks job so the Guildford page has the right evidence.
December	Earthworks page rewritten. Fourth case study. Town pages refreshed with the new proof. Review against the targets in section 9, and the plan for the new year agreed.

Two ways to run it. Within the monthly hours it takes the three months above. If you want it done sooner, the same work can be brought forward as additional work on top of the fee, most of it in October, and I will price that up and advise before anything starts. Your call, and it can be either in full or just the case studies.

Not planned: any further location pages until there is real work in those towns to show, and any link buying.

8. What I need from you

- This week: the Esher demolition facts, outstanding since 20 August. Client type, scope, what was hard, outcome, rough dates. Bullets are fine.
- This week: a completed Guildford groundworks job, so the patio can come off the Guildford page.
- Next two weeks: three or four projects on the form I sent, with photos.
- In writing: confirmation of the £10m public liability figure, which is stated in the site's machine-readable company summary.
- A yes or no on each of the four decisions above.
- Whether the October to December work runs within the monthly hours or is brought forward as additional priced work.

9. Targets and review dates

By	Target	How measured
10 Oct	Business Profile public on Google, lead definition agreed, free call counting switched on or the phone sheet started	Visible on Google and on the site
31 Oct	Every enquiry counted, forms and calls, with source. First monthly report	Report
30 Nov	Esher and two further case studies live. Demolition page rewritten. Surrey Contracting in the local pack for at least one core term from Woking	Live pages, Google
31 Jan	Page one organic for at least two of: groundworks contractor Surrey, demolition contractors Surrey, groundworks Woking, groundworks Guildford	Search Console, report

If the January target is missed the review is on the approach, not on more spend.

10. The monthly update

One page, first week of each month, covering: what went live, hours used, enquiries by source and type (forms and calls), organic movement on the tracked terms, Business Profile views and calls, what is planned next, what is needed from you. No jargon and no numbers that cannot be traced to a source.